

**THE CITY OF ESPAÑOLA
RESOLUTION 2021-26**

A RESOLUTION TO REQUEST A CONTRACT TIME EXTENSION FOR THE GRANT FUNDING AWARDED THROUGH THE NEW MEXICO DEPARTMENT OF TRANSPORTATION (NMDOT) – CONTRACT D18086 FOR THE PLANNING, DESIGN, CONSTRUCTION, RECONSTRUCTION, PAVEMENT REHABILITATION, CONSTRUCTION MANAGEMENT, DRAINAGE AND MISC. IMPROVEMENTS FOR CAMINO MIRAMONTES.

WHEREAS, the City of Española, New Mexico, has the legal authority to apply for, receive and administer state and federal funds; and,

WHEREAS, the City of Española was awarded NMDOT- Local Government Road Funds in the amount of \$151,825.00, consisting of the NMDOT share of \$113,8699 along with the City's matching portion of \$37,956; and,

WHEREAS, the reference number of the funding agreement is Control Number is L500380, the Contract Number is D18086;

WHEREAS, the inclement weather and other unforeseen circumstances has made it unfeasible to complete the project as dictated in the agreement by the Contract deadline of June 30, 2021, and;

NOW THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF ESPAÑOLA, NEW MEXICO, that:

1. The City of Española officially requests from the NMDOT one-year time extension to complete the above-mentioned project.
2. The City of Española will diligently ensure that the project complies with all terms of the existing and any amendments.
3. The City of Española assures the NMDOT that it can provide the funds above and beyond the anticipated cost of the project, should the project cost exceed the provided funds.

PASSED, APPROVED AND ADOPTED this 29th day of June, 2021.



Javier Sánchez, Mayor



Angelica M. Serrano, Interim City Clerk